
Task 1.1 Network Event Mechanism

Workpackage Identifier

Task 1.3 Integration of Proactive (Predictive) Adaptation
Mechanisms

WP1 Globally Coordinated, Distributed, Low-latency Control Plane

WP2 Replicated Realtime SDN Controller

Task 2.1 Realtime SMR Concepts

Task 3.1 Descriptive Statistical Analysis of Network Flow Time
Series in Cyber-Physical Networking
Task 3.2 Construction of a Forecasting Logic Based on
ARIMA, SET-ARMA, GARCH and ARCH Models

WP4 Construction of Alternative Route Sets

Task 1.2 Local Network Control Logic Execution Mechanism

Task 2.2 Realtime Processing of Control Logic
Task 2.3 Integration of Proactive (Predictive) Adaptation
Mechanisms
Task 2.4 Experimental Evaluation of Timing Behavior

Task 4.1 Optimizing Alternative Route Sets for an
IntServ Model
Task 4.2 Optimizing Alternative Route Sets for a Virtual CPS
Network Model
Task 4.3 Integration with the Realtime Control Plane

WP3 Proactive Detection of Network Problems
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Task 1.4 Experimental Evaluation on Hardware and
Software Switches

3M(UNISTART)

Task 3.3 Construction of a Forecasting Logic with Wavlets 3M(HUBERLIN)
Task 3.4 Design of a Classifier Scheme to Trigger Potential
Network Adaptations 3M(HUBERLIN)

Task 3.5 Proactive Construction of Verified Adaptation Plans 3M/3M(BOTH)
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